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1.0 INTRODUCTION 
 
1.1 Project Background 

 
The study area for the IL 2 – Byron to Rockford Phase I Study is located in Ogle and 

Winnebago Counties and runs alongside the Rock River in north central Illinois. See 

Figure 1. The section involved in this study is 10.5 miles of roadway from IL 72 in Byron, 

IL to Beltline Road south of Rockford, IL. The roadway was originally constructed in 1925 

as 18-foot wide concrete pavement. In 1955 the pavement was widened to a 22-foot width 

using PCC Base Course. Over the years, many layers of Hot Mix Asphalt pavement have 

been placed over the original concrete pavement. The deterioration of the existing 

pavement, severity of accidents and other safety concerns has led to the study of this 

project. The preliminary engineering and environmental evaluation of IL 2 will study 

alternatives for realigning the existing roadway, increasing capacity, and improving safety. 

The current study is being undertaken by IDOT. 

 
The preliminary engineering and environmental study will be processed as a Class II 

Categorical Exclusion (CE II), following the guidelines set forth by the National 

Environmental Policy Act (NEPA). The purpose of the study is to identify transportation 

deficiencies, develop improvement alternatives, propose improvements, evaluate impacts, 

and ultimately propose an improvement that satisfies the project’s defined Purpose and 

Need. 

 
Proposed improvements for IL 2 may include realignment of the existing roadway, 

additional turn lanes, passing lanes, shoulder widening, pedestrian/bicycle 

accommodations (as required by law), and the removal of hazards within the clear zone. 

The study is scheduled to take approximately 24 to 36 months to complete. 

 

1.2 Context Sensitive Solutions (CSS) 

 
Public involvement in the planning process begins as soon as the study starts and 

continues well after the ending date of a study contract. Successful public involvement 

requires the commitment and efforts of all study participants (study team, PSG, CAG, and 

stakeholders). 

 

This project is being developed using the principles of CSS per IDOT Context Sensitive 

Solutions (CSS) Policy and Procedural Memorandum 48-06. 

 
“CSS is an interdisciplinary approach that seeks effective, multi-modal transportation 

solutions by working with stakeholders to develop, build and maintain cost-effective 

transportation facilities which fit into and reflect the project’s surroundings – its 

“context”. Through frequent communication with stakeholders, and a flexible approach 

to design, the resulting projects should improve safety and mobility for the traveling 

public, while seeking to preserve and enhance the scenic, economic, historic, and 

natural qualities of the settings through which they pass.” 

 
The CSS approach will provide stakeholders with the tools and information required to 

effectively participate in the study process including providing an understanding of the 

NEPA process, transportation planning guidelines, design guidelines, and the relationship 
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between transportation issues (needs), and project alternatives. In other words, using the 

CSS process should provide all project stakeholders a mechanism to share comments or 

concerns about transportation objectives and project alternatives, in addition to improving 

the ability of the project team to understand and address concerns raised. This integrated 

approach to problem solving and decision-making will help build community consensus 

and promote involvement through the study process. 

 

As identified in IDOT’s CSS guidance, stakeholder involvement is critical to project 

success. The CSS process strives to achieve the following: 

 
Strike a balance between cost, safety, mobility, community needs, and the 

environment.  
Involve stakeholders in the decision-making process early and continuously, 

throughout the development of the project.  
Address all appropriate modes of transportation in the plan and design of the project, 

including mass transit, pedestrians and bicyclists.  
Use all appropriate disciplines to help plan for and design the project (planning, 

environment, design, right-of-way, operations, and maintenance).  
Apply the flexibility inherent in the design standards to fit the project into its 

surroundings. Incorporate aesthetics as part of basic “good design.” 

 
A Stakeholder Involvement Plan (SIP) is critical to the success of CSS principles on a 

project. This SIP was developed to meet the requirements of CSS and to address the 

Coordination Plan requirements of 23 USC §139(g) within the context of the NEPA 

process. 

 

 

2.0 Stakeholder Involvement Plan 
 

 
The Stakeholder Involvement Plan (SIP) is a document prepared at the beginning of 
Phase I that outlines how public involvement will be implemented for the IL 2 – Byron to 
Rockford Phase I Study. The SIP sets out, in detail, how the study team will plan for and 
execute an ongoing dialogue with stakeholders and incorporate the information learned 
through the exchange into agency planning and design decisions. The SIP defines 
methods and tools to educate and engage all stakeholders in the decision-making 
process. The SIP outlines stakeholder information and engagement opportunities as the 
project progresses. The SIP:  
Identifies stakeholders.  

Identifies Project Study Group (PSG), an interdisciplinary team of representatives 

from IDOT, FHWA and the project consultant team (HDR). Identifies Community 

Advisory Group (CAG), a group made up of local agencies, non-governmental 

organizations, business community members, and various property owners. Group 

membership may be altered during the project to allow for optimal stakeholder 

involvement.  
Identifies the roles and responsibilities of the lead agency (IDOT).  

Establishes the timing and type of involvement activities with all stakeholders (See 

Figure 2, CSS Schedule). 
 

The SIP is a working document and subject to revision anytime events warrant. 
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2.1 Stakeholder Identification Process  
Per IDOT’s CSS guidance, a stakeholder is anyone who could be affected by the project 

and has a stake in its outcome. This includes property owners, business owners, state 

and local officials, special interest groups, and motorists who utilize the facility. 

Stakeholders for this project may include, but not be limited to, the following: 

 
Residents  
Business owners  
Institutions (churches, schools, etc.)  

Advocates for community and historic interests 

Special interest groups (environmental, etc.) 
 

Elected/community officials  
Government and transportation 

agencies Transportation system users 

Chambers of commerce 

Neighborhood groups 
 

Environmental coalitions 

Bicycle groups 

Railroads and utilities  
Others outside the study area with an interest in the project 

 

IDOT will coordinate with communities within the study area, as a means of identifying 

interested parties and stakeholders, including individuals, businesses, community leaders 

and organizations within each of the communities, townships, and counties. The 

identification of stakeholders will be done through a combination of prior stakeholder lists, 

research and input from local community leaders. It is anticipated that new stakeholders 

will be added to the initial stakeholder list (see Table 1) throughout the project. 

 

3.0 Stakeholder Group Organization 
 

Each of the project working groups (Project Study Group and Community Advisory Group) 

has a distinct, yet inter-related role in the project development process. The role and 

interaction of each working group is described below. 

 
3.1 Project Study Group (PSG) 

 
Per the CSS guidance, IDOT formed a Project Study Group (PSG), a multi-disciplinary 

team, for developing the IL 2 – Byron to Rockford Phase I Study. The PSG consists of an 

interdisciplinary team of representatives from IDOT, FHWA and the project consultant 

team (HDR) spanning disciplines of planning, design, construction, and operations. 

 
The PSG has primary responsibility for the project development process and for ensuring 

compliance with the SIP. This group will meet throughout the study process to provide 

technical oversight and expertise in key areas including study process, agency 

procedures and standards, and technical approaches. The PSG will provide input back to 

the CAG throughout the CSS process on engineering judgment decisions, including 

design criteria, design basis, and design standards. Other responsibilities of the PSG 

include the following: 
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Identification and resolution of project development issues. 

Development, implementation and coordination of the SIP. 

Promotion of partnership with stakeholders to address identified project needs. 

Consideration and approval of CAG membership. 

Development of consensus among stakeholders.  
Meeting with stakeholders on a one-on-one basis, as requested by the 

stakeholders. 

 
The persons listed in Table 2 form the PSG for the IL 2 – Byron to Rockford Phase I 

Study. 
 
3.2 Community Advisory Group (CAG) 

 
To assist in the development of the environmental and engineering studies for IL 2 – 

Byron to Rockford Phase I Study, IDOT will establish a CAG. The objective of the CAG is 

to provide advisory input to project decisions, and ultimately, to help develop a consensus 

solution for the project. In general, the role of the CAG is to provide input and advise the 

PSG of the viewpoints and recommendations for improvement as identified by the 

stakeholders. The responsibilities of the CAG include providing input to the study process; 

discuss potential feasible alternatives, and reaching a consensus at key project 

milestones, e.g., project Purpose and Need, alternatives, and a Preferred Alternative. 

IDOT will invite local agencies, non-governmental organizations, members of the business 

community, and various property owners to join the CAG. The intent of CAG membership 

is to represent views of the communities and counties within the 10-mile study area. As 

mentioned above, it will be ensured that CAG membership represents a diverse cross-

section. Any individuals or community groups outside the study area that shows interest in 

the project, if not part of the CAG, will be added to the stakeholder list, ensuring they will 

receive meeting invitations, newsletters, and project updates. In the event that more than 

one interested party represents a certain organization/business/government agency, 

guidance will be provided for the CAG membership by identifying a primary and 

secondary CAG member for that non-governmental organization/business/government 

agency. The initial membership of the CAG is presented in Table 3. Alternates are 

presented in Table 4. 

 

The process at each CAG meeting can change based on the agenda items and intended 

outcome. Several facilitation tactics will be used including, but not limited to, facilitated 

focused discussions, audience survey devices, and consensus workshops. 

 

 

3.3 Ground Rules 
  
The CAG will be conducted based on a set of ground rules that form the basis for the 

respectful interaction of all parties involved in this process. The ground rules will be 

developed prior to the first CAG meeting and presented and discussed at the first CAG 

meeting with the option to modify. 

 
The rules include the following: 

 

Input from all CAG members is duly considered in order to yield the best solutions 

to problems identified by the process.  
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Input from all CAG members in the process is valued and 

considered. The CAG members are subject to revision at any time.  
All CAG members must keep an open mind and participate openly, honestly, and 

respectfully.  
All CAG members should work collaboratively and cooperatively to seek a 

consensus solution. Consensus is defined as “when a majority of the group 

agrees on a particular issue, while the remainder of the group agrees their input 

has been heard and duly considered and that the process as a whole was fair.”  
All CAG members in the process must treat each other with respect and dignity.  

The project must progress at a reasonable pace, based on the project’s CSS 

schedule.  
Final project decisions will be made by IDOT and FHWA. 

Members of the media and interested stakeholders who are not CAG members 

are welcome to attend all CAG meetings but must remain in the role of observers, 

not participants in the process. 
 
3.4 Reaching CAG Consensus 

 

IDOT is committed to working with all agencies and stakeholders in the study process to 

identify issues early and seek consensus. Each stakeholder group will have differing 

views and interests. As such, there will be considerations which cannot be compromised. 

 

Although conflict resolution is a tool to resolve these differences, IDOT is held ultimately 

responsible and therefore makes the final decision based on engineering judgment. 

However, if an impasse has been reached after making good faith efforts to address 

unresolved concerns, IDOT may proceed to the next step of project development without 

achieving consensus. In the case of an unresolved dispute, IDOT will notify agencies and 

stakeholders of their decision and the proposed course of action. 

 

4.0 Tentative Schedule of Project Development 

Activities/Stakeholder Involvement 
 

This section describes the general project development process, project activities, and 

associated stakeholder involvement activities. 

 
4.1 Step One: Stakeholder Identification, Development of the SIP, Project Initiation 

 

This stage of the project development process begins the CSS process with various 

agency notifications, project organizational activities, and scoping activities. Suggested 

activities include, but are not limited to, the following: 

 

Assemble and organize the internal PSG.  
Identify members to invite as part of the CAG.  

Develop and circulate the SIP to the PSG for review and comment. 

Receive reviewed SIP and consider comments; provide revisions. 

Organize and initiate early coordination with agency stakeholders. 

Organize and hold the public kick-off meeting to inform stakeholders of the project 

process, defined study area, project history; identify study area issues/concerns; and 

solicit participation. The meeting was held on May 7, 2014. 
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4.2 Step Two: Develop Project Purpose and Need 

 

The objective of this stage is to further clarify the transportation problems in the study 

area and utilize the goals and objectives to develop the project problem statement. 

Project purpose discussions will focus on providing stakeholders with background on 

known issues, such as traffic safety and congestion/operational concerns, traffic 

forecasts, and their prospective effects on future traffic conditions. Issues raised at the 

public kick-off meeting in Step One will also be discussed during this the stage for 

meaningful discussions about potential solutions. 

 

The information presented and collected will be used as the basis for the development of 

the project Purpose and Need statement. Activities in this stage include the following: 

 
Organize and conduct the initial CAG meeting.  

The purpose of the initial meeting is to explain how the CAG fits within the public 

involvement process and convey ground rules for participation. The initial task will 

be to assist in identifying the transportation problems/issues/deficiencies in the 

study area and to identify goals and objectives for the project.  
Develop a draft problem statement.  

Develop a draft project Purpose and Need statement; opportunities for 

stakeholder review will be provided. 
 
4.3 Step Three: Develop a Range of Alternatives 

 

A range of project alternatives will be considered to address the project’s Purpose and 

Need. The alternatives development process will be iterative in nature providing 

progressively greater detail. Numerous opportunities will be provided for stakeholder 

input to the development and evaluation of alternatives. Steps in the alternatives 

development process include the following: 

 

Organize and hold CAG meeting(s) to discuss and identify initial alternatives.  
Identification of alternative development procedures, planning and design guidelines, 

and alternative evaluation procedures. This information will serve as the general 

guidance for the alternatives development and evaluation process.  
Identify environmental resources within the project’s impacted area. 

Achieve stakeholder consensus on the range of alternatives. 
 
4.4 Step Four: Alternatives to be Carried Forward 

 

This milestone of the project consists of comparing the alternative evaluation screening 

criteria against all suggested alternatives to identify alternatives that meet the project 

Purpose and Need. This milestone is intended to conclude with Alternatives to be Carried 

Forward. 

Evaluation of the initial alternatives.  
Organize and hold CAG meeting(s) to discuss alternatives that meet the project’s 

Purpose and Need. 

Identification of alternatives to be carried forward. 
Agency update on the alternatives to be carried forward. 

 

4.5 Step Five: Preferred Alternative 
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In this step, the alternative(s) to be carried forward are further developed to screen 

additional comprehensive environmental and design issues. These issues are 

summarized and presented to the stakeholders for their consideration, evaluation, and 

input. The objective of this step is to achieve consensus on a single preferred alternative. 

 

Detailed evaluation of the alternative(s) carried forward.  
Organize and hold CAG meeting(s) to present design details, evaluation findings 
and receive stakeholder feedback. 
Achieve stakeholder consensus on a preferred alternative. 

Agency update on the preferred alternative. 

Hold a CAG meeting in advance of the public meeting to provide a preview of the 
materials to be presented at the public hearing. 
Organize and hold a public meeting to present the Preferred Alternative including 
the identification of all potential property and access impacts. 

Preparation and publication of final CE II. 

 

5.0 Public Involvement Plan Activities 
 

The following public involvement activities are proposed for the IL 2 – Byron to Rockford 

study. Unless otherwise noted, the PSG is the responsible party for activities and 

coordination, and all activities will be approved by IDOT before proceeding. The PSG 

designated point of approval is Kevin Henson with IDOT District Two. He will manage 

internal IDOT reviews and approvals, consolidate review comments, and coordinate the 

resolution of conflicting study issues. 

 

Each strategy as described below identifies a target audience, and includes an 

implementation schedule. 

 
5.1 Public Outreach Meetings 

 

Stakeholder involvement for the IL 2 – Byron to Rockford study will be an ongoing process 

from project initiation through completion. Various meetings will be held throughout the 

project development process to provide outreach opportunities to all stakeholders. Various 

meeting opportunities are listed below and will be held as needed and identified 

throughout the study. Project handouts or other appropriate meeting materials will be 

prepared for distribution at the meetings. 

 

5.1.1 Agency Coordination 

 
The preparation of a CE II requires compliance with many local, state and federal rules, 

regulations and laws. In order to ensure compliance, coordination with resource agencies 

will occur periodically throughout the study process. Initially, a general meeting will be 

held with local, state and federal resource agencies as part of the Scoping process. As the 

project progresses, meetings will be held with individual resource agencies to discuss 

environmental findings and compliance with local, state and federal requirements. 
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5.1.2 Small Group Meetings 

 
Small group meetings are useful in providing project information to the surrounding 

community and aiding the general public in better understanding project goals and 

objectives. These meetings also provide each group with the opportunity to obtain the 

undivided attention of the project staff so they know that their concerns have been heard. 

Small group meetings will be ongoing throughout the project. Attendees may include the 

project team, local agencies and organizations, members of the business community, and 

various property owners. The meetings will address specific project issues and allow for 

more specialized discussions and input. Project handouts or other appropriate meeting 

materials will be prepared for distribution at these meetings. 

 
5.1.3 Elected Officials Briefings 

 
Briefings will be conducted with local and regional elected officials, including legislators, 

regarding project updates and progress. These meetings may be held at major milestones 

in the project or as requested. Appropriate project summary materials will be prepared for 

distribution at these meetings. 

 
5.1.4 Public Meetings 

 
Public involvement for the IL 2 – Byron to Rockford Phase I Study will include 

opportunities for broader public meetings in the form of public information meetings. 

These large-scale meetings will encourage public attendance and foster public awareness 

of project developments and alternatives that are being evaluated. These meetings also 

will provide a forum for general public input, including concerns and comments regarding 

project alternatives. Two public meetings are anticipated to coincide with major project 

milestones: 

 
Public Meeting #1 (5/7/14) is a project kickoff meeting which includes introduction of 

the PSG, the process and objectives, display existing conditions, explain the CSS 

process, and provide an opportunity for the public to share its perspectives regarding 

transportation issues, project concerns, goals and objectives to be used for the 

problem statement and project’s Purpose and Need.  
Public Meeting #2 (Winter 2016) presents the project’s Purpose and Need, Range of 

Alternatives considered, and the Preferred Alternative. The public will have the 

opportunity to review and comment upon the Preferred Alternative. 

The meetings will utilize various public informational techniques such as project boards, 

handouts, and presentations summarizing the project work and findings to date. The 

meetings will be advertised through public notices placed in area newspapers. 

Opportunities for the public to provide written comments will be available via comment 

forms (at the meetings) and the project website 

(http://www.idot.illinois.gov/projects/il-2-byron-to-beltline-road). 
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5.2 Other Mechanisms for Public Involvement 

 
In addition to the meeting opportunities described in the preceding section, there will be 

several other methods for the public to obtain information about the project. These 

methods (noted below) will provide information and opportunity for feedback regarding 

upcoming public meeting events, project schedule, and general project status updates. 

 
5.2.1 Mailing List 

 
A mailing list will any interested party including such recipients as landowners; federal, 

state, and local officials; special interest groups; resource agencies; businesses; and 

members of the public. The mailing list will be developed using existing resources (names 

and addresses of officials from other recent projects in the area), as well as other 

identified stakeholders. Phone numbers and email addresses will be added to the list, as 

available. This list will be updated throughout the project through various means of 

communication, such as sign-in sheets and the project website. 

 
5.2.2 Project Website 

 

In an effort to utilize electronic resources, disseminate information to the public and to 

receive input and comments, a project website has been developed.  The project website 

will provide a centralized source of information, available to anyone with access to the 

internet at any time. Information posted on the project website will include project history, 

study process and information, maps, photos, reports, and electronic versions of printed 

collateral. The website will also allow for two-way communication (comment forms), 

through the use of email. For consistency, the project website will be updated on the same 

schedule as the study’s major milestones. IDOT will maintain the project website. 

 

5.3 Other Mechanisms for Public Involvement 

 
In addition to the meeting opportunities described in the preceding section, there will be 

several other methods for the public to obtain information about the project. These 

methods (noted below) will provide information and opportunity for feedback regarding 

upcoming public meeting events, project schedule, and general project status updates. 

 
5.2.1 Mailing List 

 
A mailing list will any interested party including such recipients as landowners; federal, 

state, and local officials; special interest groups; resource agencies; businesses; and 

members of the public. The mailing list will be developed using existing resources (names 

and addresses of officials from other recent projects in the area), as well as other 

identified stakeholders. Phone numbers and email addresses will be added to the list, as 

available. This list will be updated throughout the project through various means of 

communication, such as sign-in sheets and the project website. 
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5.2.2 Project Website 

 

In an effort to utilize electronic resources, disseminate information to the public and to 

receive input and comments, a project website has been developed.  The project website 

will provide a centralized source of information, available to anyone with access to the 

internet at any time. Information posted on the project website will include project history, 

study process and information, maps, photos, reports, and electronic versions of printed 

collateral. The website will also allow for two-way communication (comment forms), 

through the use of email. For consistency, the project website will be updated on the same 

schedule as the study’s major milestones. IDOT will maintain the project website. 

 

5.2.3 Public Response and Communication 

 
Throughout this study, direct public comment will come in the form of email (via a direct 

link from the website), standard mail, phone calls and comment forms from meetings and 

briefings. Indirect public comment will come through the media, non-agency sponsored 

meetings and third party websites. It is important to address public comment so that the 

public understands that its concerns and opinions are being recognized and to monitor 

indirect public comment, to be able to respond to potentially problematic issues such as 

misinformation. 

 
Mail and email responses offer the time to develop a personalized response, yet 

timeliness is important as well. A week for developing comment responses is a proposed 

time frame, throughout the study process, acknowledging that IDOT reviews and 

approvals may take longer for those responses that must be routed through the elected 

officials. 

 
Phone calls and standard mail will be answered by IDOT, unless the study team is 

requested to complete the response. Monitoring other meeting activity, third party 

websites and media reports will continue throughout the study. Reports on the activity will 

be detailed and stored as they occur. 

 

6.0 Plan Availability and Monitoring/Updates 
 

The SIP is a dynamic document that will be available to stakeholders and updated as 

appropriate through the duration of the project. This section describes SIP stakeholder 

review opportunities and plan update procedures. 

 
6.1 Availability of the Stakeholder Involvement Plan 

 
The PSG will make the SIP available to stakeholders for review at Public Meeting #1 and 

on the project website. The stakeholder review period for the SIP will be 30 days from 

date of release. As the project proceeds forward, IDOT will update the SIP on a regular 

basis to reflect appropriate changes or additions. IDOT will advise stakeholders of future 

SIP updates and post updates on the project website. 
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6.2 Modification of the Stakeholder Involvement Plan 

 
The plan will be reviewed on a regular basis for continued effectiveness and updated as 

appropriate. Revisions to this SIP may be necessary through all phases of the project. SIP 

administration includes, but is not limited to, the following: 

 
Maintaining a current list of PSG and CAG members. 

Maintaining a current list of project stakeholders. 

 

Maintaining a detailed public involvement record (log) that includes records of all 

stakeholder contacts, meetings, and comments.  
Ensuring two-way communication and timely responses to stakeholders through formal 

and informal channels. 

 
The PSG will provide updated versions of the SIP to all agencies involved, as necessary. 

Interested agencies as stakeholders should notify IDOT of staffing and contact information 

changes in a timely manner. SIP updates will be tracked and identified in Table 6. 
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Figure 1 Project Study Area Map 
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Figure 2 CSS Schedule 
 

TASK DATE PURPOSE 

PSG Meeting #1 May 2014                                                                                                                     
Discuss Project Need 
Identify Stakeholders 

Public Information Meeting #1 May 2014 
Introduce the PSG  
Identify existing conditions 
Explain the CSS process 

PSG Meeting #2 May,2014 
Provide update to PSG 
Obtain Guidance to needed 

CAG Meeting #1  June 2014 

Review/Finalize SIP 
Identify Ground Rules 
Engineering/ Environmental 101 
Identify issues and Concerns 
Formulate project’s Problem Statement 
Formulate project’s Purpose and Need 

CAG Meeting #2 June 2014 
Review project Purpose and Need Identify 
Metrics 
Begin Identification of Alternatives 

PSG meeting #3 June 2014 
Presented Problem Statement (PS) and 
Purpose & Need (P&N) 

CAG Meeting #3 
September 
2014 

Present Alternatives 
Screen against P&N/ Metrics 

PSG Meeting #4 
September 
2014 

Approved PS and P&N 

CAG Meeting #4 
November 
2014 

Show refined alignment 
Select Preferred Alternatives 
 

CAG Meeting #5 
February 
2015 

Show refined alignment 
Select Preferred Alternatives 
 

CAG Meeting #6 
February 
2015 

Show refined alignment 
Select Preferred Alternatives 
 

PSG Meeting #5 March 2015 Presented Preliminary alignments 

CAG Meeting #7 Fall 2016 
Present Fine Tuned Alignments and Final 
Construction Limits 

Public Information Meeting #2 Winter 2016 Present Final Preferred Alternatives 
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Table 1 Stakeholder List 

  

 AGENCY NAME  CONTACT  TITLE  EMAIL & MAILING ADDRESS 
        

       sbeitel@oglecounty.org 
 Ogle County Ms. Sandy Beitel  E9-1-1 Coordinator  103 Jefferson Street 

       Oregon, IL 61061 

 Ogle County Health  
Main Office 

   907 West Pines Road 
 Department     Oregon, IL 61061 
      

 Ogle County Planning &      911 W Pines Road 

 Zoning Department      Oregon, IL 61061 

 Ogle County Solid Waste      srypkema@oglecounty.org 
      

909 West Pines Road  

Management 
     

      Oregon, IL 61061 
       

 Ogle County Recorder’s      recorder@oglecounty.org 
      

105 S 5th Street, Suite 212  

Office 
     

      Oregon, IL 61061 
       

 Byron Office and      504 W Blackhawk Drive 
 

Wastewater Treatment 
 
Mr. Jeffry Ludwig Director of Public Works 

 
   

Byron, IL 61010  Plant      
       

       TMurray@byronil.net 

 Ogle County  Mr. Todd Murray Chief  P.O. Box 916 

       Byron, IL 61010 

       lhewitt@es-il.org. 

 Ogle County  Mr. Larry Hewitt Building and Zoning Officer  P.O. Box 916 

       Byron, IL 61010 

 
Byron Post Office 

     232 N Union Street 
      Byron, IL 61010 
       

 
US Post Office 

     5225 Harrison Avenue 
      Rockford, IL 61125 
       

 Lee County Council On      100 W 2nd Street 

 Aging      Dixon, IL 61021 
        

 City of Byron  Dan Reilly  Ward I Alderman  dreilly@es-il.org 

 City of Byron  John Rickard  Ward II Alderman  jrickard@es-il.org 

 City of Byron  Todd Isaacs  Ward III Alderman  tisaacs@es-il.org 

 City of Byron  Christy Hanlin  Ward IV Alderman  chanlin@es-il.org 
        

 City of Byron  Ms. Kim P. Gouker  City Clerk  cityclerk@byronil.net 
        

       byronchamber@gmail.com 

 Byron Chamber of  Ms. Deanna Mershon  Executive Director  232 W 2nd Street 
 Commerce    P.O. Box 405 
      

       Byron, IL 61010 

 Byron Forest Preserve      info@byronforestpreserve.com 
      

7993 N River Road  
District 

     

      Byron, IL 61010 
       

 Winnebago County Forest      wcfpd@wcfpd.org 
      

5500 Northrock Drive  
Preserve District 

     

      Rockford, IL 61103 
       

 Winnebago County Health      401 Division Street 
    

Public Health Administrator 
 

P.O. Box 4009  
Department 

    

      Rockford, IL 61101-0509 
       

 County Administration  
Ms. Nancy McPherson 

 
Recorder of Deeds 

 404 Elm Street, Room 405 
 Building    Rockford, IL 61101 
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Table 1 Stakeholder List 

AGENCY NAME  CONTACT  TITLE EMAIL& EMAIL ADDRESS 

Winnebago County Justice   650 W State Street 

Center   Rockford, IL 61102 
Winnebago County   planningandzoning@wincoil.us 
Planning, Zoning and   404 Elm Street, Room 403 

Mapping   Rockford, IL 61101 

Regional Planning &  Economic Development sbernardi@wincoil.us 

Ms. Stacy Bernardi 404 Elm Street, Room 403 
Economic Development Director 

 Rockford, IL 61101    

Regional Planning & 
Ms. Julie Worley Executive Assistant 

jworley@wincoil.us 

405 Elm Street, Room 403 
Economic Development 

  Rockford, IL 61101    

Rockford Township  Clerk jholt@twp.rockford.il.us 
    

Rockford Township Mr. Ryan Gailey Trustee  
    

Rockford Township Mr. Frank Manzullo Trustee  
    

Rockford Township Mr. Ken Staaf Trustee  
    

Rockford Township Mr. Jasper St. Angel Trustee  
    

   Commisssioner@twp.rockford.il.us 
Rockford Township Mr. Daniel Conness Highway Commissioner 404 N. Springfield Avenue 

   Rockford, IL 61101 

Rockford Chamber of 
Mr. Einar K. Forsman President and CEO 

eforsman@rockfordchamber.com 

308 W State Street 
Commerce 

  Rockford, IL 61101 
   

Canadian Pacific Railroad Mr. Jim Krieger Director Engineering Works Jim_kriege@cpr.ca 
- US East 

   

ComEd Owned Railroad    
    

Buckeye Partners, LP Mr. Mike Norris 
 1920 Bell Road 
 Lemont, IL 60439    

Commonwealth Edison Ms. Noraima Fernandez 
 123 Energy Avenue 

Company  Rockford, IL 61109   

Frontier Mr. Donald Belmore 
 2239 Newberg Road 
 Belvidere, IL 61008    

AT&T Mr. Hector Garcia 
 1000 Commerce Drive 
 Oak Brook, IL 60523    

Nicor Gas Co. Ms. Constance Lane 
 1844 Ferry Road 
 Naperville, IL 60563-9600    

Rockford Water Ms. Jamie Rott 
 425 E State Street 

Department  Rockford, IL 61104   

Rock River Water   3333 Kishwaukee 
Mr. Dana Carroll 

 
P.O. Box 7480 

Reclamation District 
 

  Rockford, IL 61126-7480    

Comcast Cable Mr. Michael Owens 
 4450 Kishwaukee Street 
 Rockford, IL 61109    

City of Byron water &   232 W Second Street 
Mr. Jeff Ludwig 

 
P.O. Box 916 

Sewer 
 

  Byron, IL 61010 
   

Lee/Ogle Regional Office 
Mr. Paul McMahon Regional Superintendent 

7772 Clinton Street 

of Education Dixon, IL 61021 
  

Boone-Winnebago Dr. Lori A. Fanello Regional Superintendent 300 Heart Boulevard 

Loves Park, IL 61111    

Boone-Winnebago Ms. Linda Oshita Assistant Regional 300 Heart Boulevard 
Superintendent Loves Park, IL 61111   

Byron School District Dr. James Hammack Superintendent 696 N Colfax 
Byron, IL 61010 
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Table 1 Stakeholder List 

AGENCY NAME CONTACT TITLE EMAIL & MAIL ADDRESS 

Mary Morgan Elementary 
Mr. Buster Barton Principal 

420 N Colfax 

School Byron, IL 61010   

Byron Middle School Mr. Steve Herkert Principal 
850 N Colfax 

Byron, IL 61010    

Byron High School Mr. Peter Verona Principal 
696 N Colfax 

Byron, IL 61010    

Chicago Rockford 
  rfd@flyrfd.com 
 

Administration Office 60 Airport Drive 
International Airport 

 

  Rockford, IL 61109    

   byronbaptistsecretary@comcast.net 
First Baptist Church of 

Mr. Randy Snider Senior Pastor 
205 N Peru Street 

Byron P.O. Box 439 
  

   Byron, IL 61010 
Shepherd Evangelical   220 W 3rd Street 

Free Church   Byron, IL 61010 
St Mary Catholic Church   3954 E Mockingbird Lane 

Rectory   Byron, IL 61010 
   pastor@allsaintsbyron.org 

All Saints Lutheran Church Ms. Marilyn Hanson Pastor 624 Luther Drive 

   Byron, IL 61010 

Saint Mary's Catholic 
  secretary@saintmaryinbyron.org 

Mr. Howard Barch Pastor 226 E Second Street 
Church   Byron, IL 61010    

   revmikemul@frontier.com 
United Church of Byron Mr. Mike Mulberry Reverend 701 W Second Street 

   Byron, IL 61010 

Faith Center 
  4721 S Main Street 
  Rockford, IL 61102    

Oregon Ambulance   101 Madison Street 

Services   Oregon, IL 61061 
Lifeline Ambulance   318 Roxbury Road 

Services LLC   Rockford, IL 61107 

Metro Medical Services 
  2437 N Central Avenue 
  Rockford, IL 61107    

Osf Lifeline Ambulance 
  942 River Lane 
  Loves Park, IL 61111    

ATS Medical Services Inc 
  6419 Material Avenue 
  Loves Park, IL 61111    

Superior Ambulance 
  6922 Forest Hills Road 
  Loves Park, IL 61111    

Metro Medical Services 
  5112 Forest Hills Court 
  Loves Park, IL 61111    

Blackhawk Fire Protection 
  info@blackhawkfire.org 
  

3738 Main Street 
District 

  

  Rockford, IL 61102-4239    

Byron Fire Protection 
Galen Bennett Chief 

gbennett@es-il.org 

P.O. Box 904 
District   Byron, IL 61010    

Winnebago County 
Mr. Richard Meyers Sheriff 

650 S State Street 

Sheriff's Office Rockford, IL 61102   

Ogle County Sheriff’s   oglesheriff@oglecounty.org 
Office Administration and Mr. Michael R. Harn Sheriff 103 Jefferson Street 

Patrol   Oregon, IL 61061 

Ogle County Correctional 
Center Ms. Gerda Clark Jail Administrator 

gclark@oglecounty.org 
107 S Fifth Street 
Oregon, IL 61061 
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Table 2 Project Study Group 

 AGENCY NAME  CONTACT TITLE  E-MAIL & MAILING ADDRESS 
        

       Paul.Loete@illinois.gov 

 Illinois Department of  
Paul Loete Regional Engineer 

 IDOT District 2 
 Transportation   819 Depot Avenue 
      

       Dixon, IL 61021-3500 
        

 Illinois Department of      Kevin.Marchek@illinois.gov 
    

Program Development 
 

IDOT District 2  
Transportation 

 
Kevin Marchek 

  

   
Engineer 

 
819 Depot Avenue  

Program Development 
    

      Dixon, IL 61021-3500 
       
        

 Illinois Department of      Masood.Ahmad@illinois.gov 
      

IDOT District 2  
Transportation 

 
Masood Ahmad Studies and Plans Engineer 

 

   
819 Depot Avenue  

Program Development 
     

      Dixon, IL 61021-3500 
       
        

 Illinois Department of      Mathew.Dobie@illinois.gov 
      

IDOT District 2  Transportation 
 
Mat Dobie Acting Project Engineer 

 

   
819 Depot Avenue  

Program Development 
     

      Dixon, IL 61021-3500 
       
        

 Illinois Department of      Chad.Spreeman@illinois.gov 
      

IDOT District 2  
Transportation 

 
Chad Spreeman 

 
Studies and Plans Squad 

 

    
819 Depot Avenue  

Program Development 
     

    Engineer  Dixon, IL 61021-3500 
       
        

 Illinois Department of    
Civil Engineer Trainee 

 ThuRainMyint.Lwin@illinois.gov 
     

IDOT District 2  
Transportation 

 
Thu Rain Myint Lwin 

  

   
 

 
819 Depot Avenue  

Program Development 
    

      Dixon, IL 61021-3500 
       
        

 Illinois Department of      Roger.Inboden@illinois.gov 
      

IDOT District 2  Transportation 
 
Roger Inboden Chief of Surveys 

 

   
819 Depot Avenue  

Surveys 
     

      Dixon, IL 61021-3500 
       
        

 Illinois Department of      Jon.McCormick@illinois.gov 
      

IDOT District 2  
Transportation 

 
Jon McCormick Geometrics Engineer 

 

   
819 Depot Avenue  

Geometrics 
     

      Dixon, IL 61021-3500 
       
        

 Illinois Department of      Rich.Guise@illinois.gov 
      

IDOT District 2  
Transportation 

 
Rich Guise 

 
Hydraulics Engineer 

 

    
819 Depot Avenue  

Hydraulics 
     

      Dixon, IL 61021-3500 
       
        

 Illinois Department of      Brian.Mayer@illinois.gov 
      

IDOT District 2  Transportation 
 
Brian Mayer Project Support Engineer 

 

   
819 Depot Avenue  

Utilities 
     

      Dixon, IL 61021-3500 
       
        

 Illinois Department of      Trisha.Thompson@illinois.gov. 
      

IDOT District 2  

Transportation 
 

Trisha Thompson 
Acting Operations Engineer 
and Field Engineer 

 

 
  

819 Depot Avenue 
 

Operations 
     

      Dixon, IL 61021-3500 
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Table 2 Project Study Group 
 

AGENCY NAME CONTACT TITLE EMAIL & MAIL ADDRESS 

Illinois Department of   Rick.Rockwell@illinois.gov 
  

IDOT District 2 
Transportation Rick Rockwell Landscape Technician 

819 Depot Avenue 
Operations 

  

  
Dixon, IL 61021-3500    

    

Illinois Department of  Condemnation & Jon.Estrem@illinois.gov 
 

IDOT District 2 
Transportation Jon Estrem Acting Land Acquisitions  

819 Depot Avenue 
Land Acquisition 

 
 Manager  Dixon, IL 61021-3500    

    

Illinois Department of   John.Wegmeyer@illinois.gov 
 

Project Implementation IDOT District 2 
Transportation John Wegmeyer 

Engineer 819 Depot Avenue 
Project Implementation 

 

  Dixon, IL 61021-3500    
    

Illinois Department of   Dave.vonKaenel@illinois.gov 
  

IDOT District 2 
Transportation Dave VonKaenel Acting Construction Engineer 

819 Depot Avenue 
Construction 

  

  Dixon, IL 61021-3500    
    

Illinois Department of   Tony.Baratta@illinois.gov 
  

IDOT District 2 
Transportation Tony Baratta Local Roads Field Engineer 

819 Depot Avenue 
Local Roads 

  

  Dixon, IL 61021-3500    
    

Illinois Department of   Kris.Tobin@illinois.gov 
  

IDOT District 2 
Transportation Kris Tobin Programming Engineer 

819 Depot Avenue 
Programming 

  

  Dixon, IL 61021-3500    
    

Illinois Department of  
District Bicycle & 

Dan.Long@illinois.gov 
 

IDOT District 2 
Transportation Dan Long 

Pedestrian Coordinator 819 Depot Avenue 
Programming 

 

  Dixon, IL 61021-3500    
    

Illinois Department of  
District 2 Environmental 

Mark.Nardini@illinois.gov 
 

IDOT District 2 
Transportation Mark Nardini 

Unit 819 Depot Avenue 
Environmental 

 

  
Dixon, IL 61021-3500    

   
    

Illinois Department of  
District 2 Environmental 

Heath.Jordan@illinois.gov 
 

IDOT District 2 
Transportation Heath Jordan 

Unit 819 Depot Avenue 
Environmental 

 

  Dixon, IL 61021-3500    
    

Illinois Department of   Felicia.Hurley@illinois.gov 
 

Natural Resources Review Illinois Department of Transportation 
Transportation 

Felicia Hurley 
Bureau of Design and Environment 

Bureau of Design & Specialist 
 

2300 South Dirksen Parkway 
Environment 

  

  Springfield, IL 62764    
    

  



 

23 

 

Table 2 Project Study Group 
 

AGENCY NAME CONTACT TITLE EMAIL & MAIL ADDRESS 

Illinois Department of   Vincent.Madonia@illinois.gov 
  

Illinois Department of Transportation 
Transportation 

Vincent J. Madoniatt Stitt Area Field Engineer 
Bureau of Design and Environment 

Bureau of Design & 
  

2300 South Dirksen Parkway 
Environment 

  

  Springfield, IL 62764    
    

   Mike.Brand@illinois.gov 

Illinois Department of  Bicycle & Pedestrian Illinois Department of Transportation 

Mike Brand Bureau of Design and Environment 
Transportation Coordinator 

 2300 South Dirksen Parkway 
   

   Springfield, IL 62764 
    

Federal Highway   Dennis.Bachman@dot.gov 

Dennis Bachman Field Engineer 3250 Executive Park Drive 
Administration 

  Springfield, IL 62703    

    

   Donna.m.jones@usace.army.mil 

U.S. Army Corps of 
Donna Jones Project Manager 

U.S. Army Corps of Engineers 

Clock Tower Building 
Engineers 

  P.O. Box 2004 
   

   Rock Island, IL 61204-2004 
    

   Mike Diedrichsen 

   Illinois Department of Natural 

Illinois Department of  Downstate Regulatory Resources 

Mike Diedrichsen Office of Water Resources 
Natural Resources Programs Section Manager 

 1 Natural resources Way 
   

   2nd floor 

   Springfield, IL 62702-1271 
    

   Steve Hamer 

   Illinois Department of Natural 

Illinois Department of  Program Manager, Resources 

Steve Hamer Division of Resource Review & 
Natural Resources Transportation Review 

 Coordination 
   

   1 Natural resources Way 

   Springfield, IL 62702-1271 
    

   Jennifer.Mitchell@hdrinc.com 

HDR Jennifer Mitchell Senior Project Manager 8550 W. Bryn Mawr Avenue 
Suite 900 

   

   Chicago, IL 60631 
    

  
Transportation Planner/GIS 

Michael.Marchyshyn@hdrinc.com 

HDR Michael Marchyshyn 8550 W. Bryn Mawr Avenue 
Specialist Suite 900 

  

   Chicago, IL 60631 
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Table 3 Community Advisory Group Members 

REPRESENTATION 
CONTRACT 
PERSON 

EMAIL PHONE ADDRESS 

Resident Alan R. Smith asmith@anchorharvey.com  
6047 S. Main Road 
Rockford, IL 61102-
5107 

Resident Barb Smith Barnaclebarb56@aol.com  
6001 S. Main  
Rockford, IL 61102 

Resident Bill Born BLBor@aol.com  
7254 S. Main Street 
Rockford, IL 61102 

Autoland Outlets Dave Christian dave@autolandoutlets.com  
8775 N. IL Rte. 2 
Byron, IL 61010 

Resident David A. Nelson blonde5th@hotmail.com  
11734 IL Route 2 North 
Rockford, IL 61102 

Resident David Almy almydp@gmail.com  
12474 N. Meridian 
Rockford, IL 61102 

Byron Chamber of 
Commerce 

Deanna Mershon byronchamber@gmail.com  
232 W. Second Street 
P.O. Box 405 
Byron, IL 61010 

Blackhawk Trail 
Lodge 

Don & Becky Dietrich 
blackhawkstraillodge@yahoo.com 
 

 
10723 N. IL Route 2 
Rockford, IL 61102 

Resident Elizabeth Chelinsky echelinsky@outlook.com  
11604 IL Route 2 
Rockford, IL 61102 

Rock River Trail/Rock 
River Times 

Frank Schier frank.schier@rockrivertimes.com (815)  964-9767 
128 N. Church Street, 
Rockford, IL 61101 

Resident 
Gerald & Nancy 
Follmar 

Ruralman69@yahoo.com (815)  961-8832 
6969 S. Main 
Rockford, IL 61102 

Resident-Former Ogle 
County Sheriff 

Gregory A. Beitel 
greg.beitel@comcast.net 
 

 
3822 E. Mockingbird 
Lane Byron, IL 61010 

Byron Public Works Jeff Ludwig Byronwatersewer@yahoo.com  
P.O box 916 
Byron, IL 61010 

Smeja Family 
Foundation 

Jerry Paulson paulsonjerry@aol.com  
6901 Kishwaukee Road 
Rockford, IL 61109 

Nordic Investment 
Corp 

Jill Smeja Gnesda Gnesda46@gmail.com  
6901 Kishwaukee Road 
Rockford, IL 61109 

Oregon Park District John Barnhart john@oregonpark.org  
304 S. 5th Street 
Oregon, IL 61061 

Resident Mark Schwendau Schwendau@aol.com  
6887 Alphine Drive 
Byron, IL 61010 
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Table 3 Community Advisory Group Members 

REPRESENTATION 
CONTACT 
PERSON 

EMAIL PHONE ADDRESS 

Ogle County Highway 
Department 

Jeremy Ciesiel, 
Acting County 
Engineer 

highway@oglecounty.org (815) 732-2851 
1989 South IL Rt.2 
Oregon, IL 61061 

Resident Paul A. Nelson pmkNelson@yahoo.com  
11696 N. IL Route 2 
Rockford, IL 61102 

Moreland Aviation 
Robert & Carolyn 
Moreland 

Ilgobbler@AOL.com 
Ilcjm@aol.com 

 
8923 IL Rte. 2 
Byron, Il 61010 

Resident Rod Kramer rmkramer@remarktechnologies.com  
10944 N. IL Rte 2 
Rockford, IL 61102 

Byron Township 
Road District 

Ron Gibson Byrontownship@yahoo.com  
507 Colfax Street 
P.O. Box 712 
Byron, IL 61010 

Resident 
Thomas and 
Tammy Eighmy 

Tom@teighmy.com   

Winnebago County 
Forest Preserve 

Tom Hartley thartley@wcfpd.org  
5500 Northrock Drive 
Rockford,IL 61103 

  



 

26 

 

Table 4 Community Advisory Group Member Alternates 

REPRESENTATION 
CONTACT 
PERSON 

EMAIL PHONE ADDRESS 

Smeja Family 
Foundation 

Kim Smeja Iamcowgirl54@gmail.com  
6901 Kishwaukee Road 
Rockford, IL 61109 
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Table 5 SIP Revision History 
Version Date Revision Description 

1 March, 2014 Original-Placeholders to be filled-in following initial review/discussion with IDOT 

2 May, 2014 Updated Stakeholder List 

3 June, 2014 Addressed IDOT comments 

4 June,2014 Updated community Advisory Group Member List 

5 May, 2016 Updated Stakeholder list, Project Study Group list, Community Advisory Group 

Member list, and added the project logo. 
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GLOSSARY OF TERMS 

 

A 
 

Alternative 
 

One of several options to accomplish all or part of the project’s Purpose and Need 
 

B 
 

Base Course 
 

The layer directly below a surface layer that provides drainage, frost resistance, and uniform support 
 

C 
 

Categorical Exclusion (CE II) 
 

Category of actions which do not individually or cumulatively have a significant effect on the human 

environment; therefore, neither an environmental assessment nor an environmental impact 

statement is required 
 

Context Sensitive Solutions (CSS) 
 

An interdisciplinary approach that seeks effective, multimodal transportation solutions by working with 

stakeholders to develop, build and maintain cost-effective transportation facilities which fit into and 

reflect the project’s scenic, economic, historic, and natural surroundings—its “context” 
 

Community Advisory Group (CAG) 
 

Consists of community leaders, residents and organizations that represent the views of 

constituencies within and adjacent to the project study area with responsibilities that include 

providing input to the study process and consensus at key project milestones 
 

Consensus 
 

A general agreement 
 

D 
 

Design Approval 
 

Final endorsement of study documents and findings by IDOT to proceed to the next phase, Phase II 

(design) 
 

E 
 

Environmental Impacts 
 

Collective effects of an alternative on air, land, water, wildlife, humans or any other component of the 

environment 
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F 
 

Feasible 
 

Possible to do easily or conveniently 
 

Federal Highway Administration (FHWA) 
 

Agency within the U.S. Department of Transportation that supports State and local governments in 

the design construction, and maintenance of the Nation’s highway system (Federal Aid Highway 

Program) and various federally and tribal owned lands (Federal Lands Highway Program) 
 

G 
 

H 
 

Hot Mix Asphalt (HMA) 
 

Combination of approximately 95% stone, sand, or gravel bound together by asphalt cement, 

a product of crude oil 
 

I 
 

Illinois Department of Transportation (IDOT) 
 

State government agency responsible for administering funding, planning, designing, building and 

maintaining state-supported transportation infrastructure, including highways, transit, rail and airports 
 

Intersection 
 

General area where two or more roadways join or cross, includes the roadway and roadside facilities 

used for traffic movements 
 

J 
 

K 
 

L 
 

M 
 

Mobility 
 

Movement of people or goods 
 

N 
 

National Environmental Policy Act (NEPA) 
 

Federal law requiring agencies to integrate environmental values into their decision making 

processes by considering the environmental impacts of their proposed actions and reasonable 

alternatives to those actions; Governs the preparation of Environmental Impact Statements (EIS), 

Environmental Assessments or Categorical Exclusions 

O 
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P 
 

Phase I Study 
 

First part of any engineering study that identifies the Purpose and Need, alternatives, environmental 

impacts and a preferred alternative for final design (Phase II) and construction (Phase III) with help 

from stakeholder input 
 

Preferred Alternative 
 

Alternative in which IDOT and stakeholders believe would fulfill the project’s Purpose and Need, 

giving consideration to economic, environmental, and social factors 
 

Preliminary Engineering 
 

First stage in project development characterized by design and project planners conducting 

early project-level planning and developing an overall design concept 
 

Problem Statement 
 

Describes a particular situation in which an expected level of performance is not being achieved 

and will list one or more important factors causing or contributing to the unacceptable performance 
 

Public Information Meeting 
 

Opportunity for the public to learn about the project, speak with project representatives, and provide 

input 
 

Purpose and Need 
 

Incorporates detailed technical analysis and public involvement findings to date to define the 

purpose of the project and the need for the improvements 
 

Q 
 

R 
 

Range of Alternatives 
 

Alternatives discussed in environmental documents including all reasonable alternatives, which 

must be rigorously explored and objectively evaluated, as well as those other alternatives, which are 

eliminated from detailed study with a brief discussion of the reasons for eliminating them 
 

Right-of-Way (ROW) 
 

Strips of land over which facilities such as highways, railroads, and power lines are built 
 

S 
 

Scoping process 
 

Process used to determine what is important to investigate at the start of a project involving the 

identifying of concerns, actions, and impacts 
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S 
 

Stakeholder 
 

Any person who may potentially be affected by a project and has a stake in its outcome; includes 

elected officials, property owners, business owners, special interest groups and motorists who 

travel through the study area 
 

Stakeholder Involvement Plan (SIP) 
 

Blueprint for defining methods and tools to educate and engage all stakeholders in the decision-

making process for a project; provides the framework for achieving consensus and communicating 

the decision-making process between the general public, public agencies and governmental 

officials to identify transportation solutions for the project 
 

Study Area 
 

Area bounded by limits that makes up the area to be studied for the project. 
 

T 
 

U 
 

V 
 

W 
 

X 
 

Y 
 

Z 


